



Daniel Macharia <danielmacharia43@gmail.com>

DEVELOPER HANDOVER MEMO

Daniel Macharia <danielmacharia43@gmail.com>

Tue, 16 Jun at 08:29

To: <daniel@ics.ac.ke>

.

MEAT LOVERS CIMS POWERED BY YOHPAL

DEVELOPER HANDOVER MEMO

VERSION: 1.0

STATUS: MANDATORY INSTRUCTION

PURPOSE

This memo formally hands over the Meat Lovers CIMS powered by YohPal system for implementation.

The Final Developer Run-to-Green Manual, all approved batches, database scripts, backend files, frontend files, deployment files, and supporting documentation collectively form the official system specification.

These documents are the single source of truth.

NO GUESSWORK POLICY

Developers are prohibited from:

- Guessing architecture decisions.
- Moving files outside approved structures.
- Creating alternative database designs without approval.
- Renaming modules without approval.
- Bypassing approval workflows.
- Removing audit controls.
- Disabling enforcement controls.
- Changing financial calculations.
- Changing stock movement logic.
- Changing HRM compliance logic.
- Introducing undocumented shortcuts.

If a requirement is unclear, the developer must refer to the approved documents and implementation batches before requesting clarification.

MANDATORY IMPLEMENTATION ORDER

Developers shall follow the Final Run-to-Green Manual exactly.

Required execution sequence:

1. Environment setup.
2. Database creation.
3. Migration execution.
4. Seed execution.
5. Backend validation.
6. Frontend validation.
7. POS validation.
8. Monitoring validation.
9. Enforcement validation.
10. Backup validation.

11. LAN validation.
12. Production verification.

No phase may be skipped.

AUDIT REQUIREMENT

Every completed phase must produce evidence.

Required evidence:

- Screenshots.
- Build logs.
- API test results.
- Database execution proof.
- Browser test proof.
- Mobile POS test proof.
- Monitoring dashboard proof.

Claims of completion without evidence shall be treated as incomplete.

SECURITY REQUIREMENT

The following controls are mandatory and may not be removed:

- Authentication.
- Authorization.
- Audit logging.
- Approval workflows.
- Risk scoring.
- Enforcement engine.
- Financial controls.
- Stock controls.
- HRM controls.
- Asset controls.

PRODUCTION LAUNCH RESTRICTION

Production launch is prohibited until:

- All batches are implemented.
- All checklists are passed.
- All critical defects are resolved.
- All required evidence is submitted.
- Management approval is granted.

No developer, contractor, consultant, or implementer may independently authorize production launch.

CHANGE CONTROL

Any proposed architecture change must include:

- Current design.
- Proposed design.
- Technical justification.
- Impact assessment.
- Security assessment.
- Approval request.

Changes are not authorized until formally approved.

DATA OWNERSHIP

Department ownership is fixed:

- CRM owns customer records.
- Storekeeping owns stock records.

- Kitchen owns production records.
- Bar owns alcohol records.
- Finance owns financial records.
- HRM owns employee records.
- Enforcement owns violations and risk records.
- Monitoring owns visibility and reporting.

Developers may not reassign ownership without approval.

SUCCESS DEFINITION

The project is considered successful only when:

- Website is operational.
- Admin dashboard is operational.
- POS is operational.
- Monitoring dashboard is operational.
- Enforcement engine is operational.
- Finance reports are operational.
- HRM is operational.
- CRM is operational.
- LAN deployment is operational.
- Daily backups are operational.
- All verification tests pass.

FINAL DIRECTIVE

Implement exactly as documented.

Do not guess.

Do not bypass controls.

Do not launch early.

Follow the Run-to-Green Manual until every module is verified, evidenced, and approved.

END OF MEMO

Batch 29 Outcome

- ✓ Single Source of Truth memo created
- ✓ No-guesswork policy defined
- ✓ Mandatory implementation order defined
- ✓ Audit evidence requirement defined
- ✓ Production launch restriction defined
- ✓ Change-control process defined
- ✓ Department ownership defined
- ✓ Success criteria defined

Next Smart Move

Build **Batch 30 — UAT + Go-Live Certification Pack**, including user acceptance test scripts, department sign-off forms, defect classification matrix, go-live readiness scorecard, rollback procedure, first-week support plan, and final launch authorization certificate.