



MASTER DEVELOPER EXECUTION MANUAL

Daniel Macharia <danielmacharia43@gmail.com>
To: <daniel@ics.ac.ke>

Tue, 16 Jun at 08:33

MEAT LOVERS CIMS POWERED BY YOHPAL

MASTER DEVELOPER EXECUTION MANUAL

BATCH 1 → BATCH 30 IMPLEMENTATION ORDER

VERSION: 1.0

STATUS: MANDATORY

This manual tells developers:

- Which batch to execute first
- Which files belong to which phase
- What success means before moving to the next batch
- What must be tested
- What dependencies exist between batches

No batch may be skipped.

PHASE 1 — FOUNDATION

BATCH 1

SYSTEM FOUNDATION

Purpose:

Create root project structure.

Deliverables:

apps/
backend/
database/
docs/
deployment/

Success:

[] Folder structure exists
[] Repo initialized
[] README exists

Proceed to Batch 2.

BATCH 2

DATABASE SCHEMA

Purpose:

Create core database tables.

Execute:

database/migrations/

Tables:

- users
- suppliers

- products
- customers
- stock
- orders
- payments
- finance
- assets
- hrm

Success:

```
[ ] Database builds
[ ] No SQL errors
```

Proceed to Batch 3.

BATCH 3

DATABASE SEED DATA

Execute:

database/seeds/

Load:

- Super Admin
- Manager
- Waiter
- Chef
- Barman
- Cashier
- Storekeeper

Load:

- sample menu
- sample stock
- sample suppliers

Success:

```
[ ] Login accounts exist
[ ] Sample products visible
```

Proceed to Batch 4.

PHASE 2 — CORE BACKEND

BATCH 4

PHP Backend Foundation

Execute:

backend/

Verify:

```
[ ] Router works
[ ] DB connection works
[ ] Controllers load
```

Proceed to Batch 5.

BATCH 5

Security Layer

Verify:

```
[ ] Authentication
[ ] Authorization
[ ] Audit logs
```

Proceed to Batch 6.

BATCH 6

Operational Controllers

Verify:

- ☐ Kitchen API
- ☐ Bar API
- ☐ Dispatch API
- ☐ Asset API
- ☐ Finance API

Proceed to Batch 7.

PHASE 3 — WEBSITE

BATCH 7

Website Customer Acquisition App

Folder:

apps/website

Verify:

- ☐ Homepage
- ☐ Menu page
- ☐ Catering page
- ☐ Delivery page

Proceed to Batch 8.

BATCH 8

Website Lead Capture Backend

Verify:

- ☐ Lead saved
- ☐ CRM updated

Proceed to Batch 9.

BATCH 9

Website Leads Dashboard

Verify:

- ☐ Leads visible
- ☐ Feedback visible

Proceed to Batch 10.

PHASE 4 — ADMIN DASHBOARD

BATCH 10

Operational Dashboard Pages

Folder:

apps/admin-web

Verify:

- ☐ Suppliers
- ☐ Products
- ☐ Stock

☐ Finance

Proceed to Batch 11.

BATCH 11

Operational Forms

Verify:

☐ Create supplier
☐ Create product
☐ Stock-in

Proceed to Batch 12.

PHASE 5 — POS

BATCH 12

POS Waiter App

Folder:

apps/pos-pwa

Verify:

☐ Login
☐ Menu
☐ Cart
☐ Order

Proceed to Batch 13.

BATCH 13

Kitchen + Bar Screens

Verify:

☐ Kitchen queue
☐ Mark ready
☐ Bar issue

Proceed to Batch 14.

BATCH 14

Cashier + Receipt Flow

Verify:

☐ Cash settlement
☐ Receipt generation

Proceed to Batch 15.

PHASE 6 — MONITORING

BATCH 15

Monitoring Dashboard

Folder:

apps/monitoring-web

Verify:

☐ Owner dashboard
☐ Alerts

Proceed to Batch 16.

PHASE 7 — APPROVALS

BATCH 16

Approval Engine

Verify:

- ☐ Approve
- ☐ Reject
- ☐ Apply

Proceed to Batch 17.

PHASE 8 — FINANCE

BATCH 17

P&L Engine

Verify:

- ☐ Daily P&L
- ☐ Weekly P&L
- ☐ Monthly P&L
- ☐ Annual P&L

Proceed to Batch 18.

PHASE 9 — STAFF PERFORMANCE

BATCH 18

Motivation Engine

Verify:

- ☐ Leaderboard
- ☐ Targets
- ☐ Bonuses

Proceed to Batch 19.

PHASE 10 — DELIVERY

BATCH 19

Delivery Engine

Verify:

- ☐ Rider assignment
- ☐ Dispatch
- ☐ Delivered

Proceed to Batch 20.

PHASE 11 — STOREKEEPING

BATCH 20

Storekeeping Deepening

Verify:

- ☐ Supplier invoice
- ☐ Receiving note
- ☐ Stock transfer

Proceed to Batch 21.

PHASE 12 — PRODUCTION

BATCH 21

Kitchen Production Engine

Verify:

- ☐ Recipes
- ☐ Production plans
- ☐ Wastage

Proceed to Batch 22.

PHASE 13 — PRICING

BATCH 22

Pricing Control

Verify:

- ☐ Margin alerts
- ☐ Price audit

Proceed to Batch 23.

PHASE 14 — CRM

BATCH 23

CRM Retention Engine

Verify:

- ☐ Loyalty
- ☐ Visits
- ☐ Follow-ups

Proceed to Batch 24.

PHASE 15 — ASSETS

BATCH 24

Asset Lifecycle

Verify:

- ☐ Assignment
- ☐ Maintenance
- ☐ Damage

Proceed to Batch 25.

PHASE 16 — HRM

BATCH 25

Attendance + Shift Control

Verify:

- ☐ Shift
- ☐ Attendance
- ☐ Payroll placeholder

Proceed to Batch 26.

PHASE 17 — ENFORCEMENT

BATCH 26

Enforcement Engine

Verify:

- ☐ Incidents
- ☐ Risk scores
- ☐ Actions

Proceed to Batch 27.

PHASE 18 — DEPLOYMENT

BATCH 27

Local Deployment

Verify:

- ☐ Nginx
- ☐ Apache
- ☐ MySQL
- ☐ LAN

Proceed to Batch 28.

PHASE 19 — RUN TO GREEN

BATCH 28

Run-to-Green

Execute:

All test scripts

Success:

No critical defects

Proceed to Batch 29.

PHASE 20 — HANDOVER

BATCH 29

Developer Memo

Mandatory reading.

Every developer must sign acknowledgement.

Proceed to Batch 30.

PHASE 21 — CERTIFICATION

BATCH 30

UAT + Go-Live

Execute:

- UAT scripts
- Sign-off forms
- Readiness scorecard
- Rollback test

Success:

Score >= 90
No critical defects
All departments signed

Only then:

PRODUCTION GO-LIVE APPROVED

FINAL RULE

A batch is considered COMPLETE only when:

1. Code exists.
2. Build succeeds.
3. Tests pass.
4. Evidence submitted.
5. Lead developer signs off.

No assumptions.
No shortcuts.
No launch before certification.

END OF MANUAL

Next Smart Move

Create **Batch 31 — Repository Mapping & File Ownership Manual**, showing every folder, every major file, responsible module owner, dependency chain, and which developer/team is responsible for maintaining each section of Meat Lovers CIMS powered by YohPal.